

Appendix O: Cost Estimating References

This appendix provides additional references that may be of use to the cost estimator. The NASA Online Directives Information System (NODIS) (<http://nodis.hq.nasa.gov/displayDir.cfm?t=NPD&c=1001&s=0>) should be the first stop for NASA policies, procedures, and guidelines.

Additional NASA Resources

Budget Requests: <http://www.nasa.gov/about/budget/>

NASA Federal Acquisition Regulation (FAR) Supplement:
<http://www.hq.nasa.gov/office/procurement/regs/nfstoc.htm>

NASA's Full-Cost Initiative Implementation (An Agencywide Guide):
<http://www.hq.nasa.gov/office/oig/hq/audits/reports/FY99/pdfs/ig-99-024.pdf>

NASA Strategic Space Technology Investment Plan, NASA, December 5, 2012.

Office of Safety and Mission Assurance Technology Readiness Level Graphic:
<http://www.hq.nasa.gov/office/codeq/trl/trlchrt.pdf>

Program Analysis and Evaluation Office (PA&E)—now the Office of Evaluation, Cost Analysis Division—
JCL Quality Standards, Rev. 1, September 2009

The Critical Path Newsletter: <http://fpd.gsfc.nasa.gov/news.html>

NASA Technical Report Service: <http://ntrs.nasa.gov/search.jsp>

Other References

Abba, Wayne. *Contracting for Earned Value Management*. Falls Church, VA: Abba Consulting, January 13, 2007.

———. *Earned Value Management: The Good, the Bad, and the Really Ugly*. Falls Church, VA: Abba Consulting, December 21, 2004.

———. "Earned Value Management from Government Contracts to the Project Management Universe." Presented at the 19th IPMA World Congress, New Delhi, India, November 13–16, 2005.

———. *How Earned Value Got to Primetime: A Short Look Back and a Glance Ahead*. Reston, VA: Dekker, 2000.

———. *Understanding Program Resource Management through Earned Value Analysis*. Falls Church, VA: Abba Consulting, June 2006.

Agrawal, Raj. *Overcoming Software Estimation Challenges*. McLean, VA: MITRE, May 22, 2007.

Air Force Cost Analysis Agency. *U.S. Air Force Cost Risk and Uncertainty Handbook (AFCRUH)*, Tecolote Research, Inc., April 2007.

———. *Space Systems Cost Risk Handbook*, November 2005.

Albert, Neil F. *Cost Estimating: The Starting Point of Earned Value Management*. McLean, VA: MCR, June 2005.

———. *Developing a Work Breakdown Structure*. McLean, VA: MCR, June 16, 2005.

Anderson, Mark, and David Nelson. *Developing an Averaged Estimate at Completion (EAC) Utilizing Program Performance Factors and Maturity*. Arlington, VA: Tecolote Research, June 14–17, 2005.

American National Standards Institute (ANSI). *Earned Value Management Systems Electronic Industries Alliance*, (EIA)-748-B. Arlington, VA: Government Electronics and Information Technology Association, 2007.

AACE International Recommended Practices, No. 34R-05, “Cost Estimating and Budgeting—Basis of Estimate,” May 2007.

Barrett, Bruce E., Jack E. Matson, and Joseph M. Mellichamp. *Software Development Cost Estimation Using Function Points*. Tuscaloosa: University of Alabama, April 1994.

Beltramo, M.N., “Beyond Parametrics: The Role of Subjectivity in Cost Models,” *Engineering Costs and Production Economics* 14, No. 2 (1988): 131–136. Amsterdam, Netherlands: Elsevier Science Publishers B.V., 1988.

Bilbro, J.W., *A White Paper: Risk vs. Uncertainty—Cost Risk vs. Program Risk*. JB Consulting International, 2012.

Black, Hollis M. *Impact of Cost Risk Analysis on Business Decisions*. Huntsville, AL: Boeing, June 14–17, 2005.

Boatwright, Tim. *Earned Value Management System Acceptance and Surveillance*. Booz Allen Hamilton: March 30, 2006.

Boden, Dave, et al. *Interfacing Risk and Earned Value Management*. Buckinghamshire, England: Association for Project Management, 2008.

Boehm, et al. *Software Cost Estimation with COCOMO II*. Prentice Hall, Upper Saddle River, NJ, 2000.

Bolinger, Paul. *Schedule Analysis of the Integrated Master Schedule*. Orange, CA: Humphreys & Associates, May 2008.

Bone, Lauren, and Val Jonas. "Interfacing Earned Value and Risk Management." PMI-CPM 24th Annual International Conference Proceedings, Clearwater Beach, FL, May 14–16, 2008.

Book, Stephen A. "A Theory of Modeling Correlations for Use in Cost-Risk Analysis," 3rd Annual Project Management Conference, NASA, March 2006.

———. "Cost Risk Analysis: A Tutorial," in conjunction with the Risk Management Symposium Cosponsored by the USAF Space and Missile Systems Center and the Aerospace Institute, Manhattan Beach, CA, June 2, 1997.

———. "Do Not Sum Most Likely Costs." Presentation to the American Society of Military Comptrollers, Los Angeles, CA, April 30, 2002.

———. *Issues Associated with Basing Decisions on Schedule Variance in an Earned Value Management System*. McLean, VA: MCR, 2003.

———. *The Program Schedule Network and Its Critical Path*. McLean, VA: MCR, August 26, 2005.

———. *Risks in Costing Software*. McLean, VA: MCR, August 26, 2005.

———. *Schedule Risk Analysis: Why It Is Important and How to Do It*. McLean, VA: MCR, June 14–17, 2005.

———. *The Schedule Risk Imperative and How to Deal with It*. McLean, VA: MCR, August 26, 2005.

———. *What Is Cost Risk Analysis?* McLean, VA: MCR, August 26, 2005.

———. *What Earned Value Data Tells Us About Schedule Progress*. McLean, VA: MCR, August 26, 2005.

Brophy, Brian A., and Greg Hogan. *How to Get the Data and Ready It for Analysis*. Chantilly, VA: Northrop Grumman, Analytical Sciences Corporation, 2005.

Brown, T., White, E., and Gallagher, M. *Weibull-based Forecasting of R&D Programs Budgets*. Journal of Cost Analysis, 2002.

Buchholz, Mark, Shaw Cohe, and Robert Tomasetti. *Earned Value Management: Moving Toward Governmentwide Implementation*. Arlington, VA: Acquisition Directions Advisory, August 2005.

Burgess, E. "R&D Budget Profiles and Metrics" *Journal of Parametrics* 25, No 1 (2006).

Burgess, E., Krause, C., Sterburzel, J., and Elliott, D. "Phasing Estimation Relationships." NASA Cost Symposium. Pasadena, CA, 2013.

Burt, David., Donald W. Dobler, S.L. Starling. *World-Class Supply Management: The Key to Supply Chain Management*, 7th ed. Boston: McGraw-Hill/Irwin, 2003.

Butts, G.C. "Accurate Estimates in Less Than a Minute," presented at the AACE International Conference, Las Vegas, NV, 2006.

Cargill, John. *Decision Support for the Program Manager*. Eglin Air Force Base, FL: Air Force Cost Analysis Agency, n.d.

———. *Forecasting the Future with EVMS*. Eglin Air Force Base, FL: Air Force Cost Analysis Agency, n.d.

Carroll, Ed. *Software Estimating Based on Use Case Points*. Beaverton, OR: Agilis Solutions, June 2005.

Cavalleria, S., P. Maccarroneb, R. Pintoa. "Parametric vs. Neural Network Models for the Estimation of Production Costs: A Case Study in the Automotive Industry" *International Journal of Production Economics* 91, No. 2 (2004): 165–177.

Christensen, David S. *The Costs and Benefits of the Earned Value Management Process*. Pensacola: University of West Florida, June 1998.

———. *Determining an Accurate Estimate at Completion*. Cedar City: Southern Utah University, 1993.

———. *Using the Earned Value Cost Management Report to Evaluate the Contractor's Estimate at Completion*. Cedar City: Southern Utah University, 1999.

———, and Carl Templin. *An Analysis of Management Reserve Budget on Defense Acquisition Contracts*. Cedar City: Southern Utah University, 2000.

———, et al. *A Review of the Estimate at Completion Research*. Cedar City: Southern Utah University, 1995.

Chvotkin, Alan, and Harris N. Miller. Response to FAR Case 2004-019: *Earned Value Management Systems*, 70 Fed. Reg. 17945 (April 8, 2005). Washington, DC: Information Technology Association of America and Professional Services Council, June 7, 2005.

Cole, S.K., J.D. Reeves, J.A. Williams-Byrd, M. Greenberg, D. Comstock, J.R. Olds, J. Wallace, D. DePasquale, and M. Schaffer. *Technology Estimating: A Process To Determine the Cost and Schedule of Space Technology Research and Development*, NASA/TP-2013-218145, October 2013.

Coleman, Richard L., and Shishu S. Gupta. *Two Timely Short Topics: Independence and Cost Realism*. Chantilly, VA: Northrop Grumman, Analytical Sciences Corp., and Intelligence Community Cost Analysis Improvement Group, June 16, 2005.

———, and Jessica R. Summerville. *Advanced Cost Risk*. Chantilly, VA: Northrop Grumman, The Analytical Sciences Corp., June 16, 2005.

———. *Basic Cost Risk*. Chantilly, VA: Northrop Grumman, Analytical Sciences Corp., June 15, 2005.

———, et al. *Monte Carlo Techniques for Risk Management*. Chantilly, VA: Northrop Grumman, Analytical Sciences Corp., June 2008.

Colmer, G., M. Dunkley, K. Cray, P. Pugh, and A. Williamson. "Estimating the Cost of New Technology Products" *International Journal of Technology Management* 17, Nos. 7/8 (1999): 840–846.

Committee ANSI/PMI 00-001-2004. *A Guide to the Project Management Body of Knowledge*, 3rd ed. Arlington, VA: 2004.

Comptroller General of the United States. *Government Auditing Standards: January 2007 Revision*, GAO-07-162G. Washington, DC: Government Accountability Office, January 2007.

———. *Theory and Practice of Cost Estimating for Major Acquisitions*, B-163058. Washington, DC: Government Accountability Office, July 24, 1972.

Cooper, L. Sue. *Basic Schedule Development and Analysis*. Seal Beach, CA: Boeing, June 14–17, 2005.

Corrigan, Patricia. *Capital Programming, Earned Value, and the Federal Acquisition Community*. Washington DC: Office of Federal Procurement Policy, Office of Management and Budget, April 2007.

Defense Acquisition University. *Business, Cost Estimating, and Financial Management Training Requirements*. Fort Belvoir, VA: n.d.

———. *Cost Estimating Methodologies*. Fort Belvoir, VA: April 2004.

———. "Controlling Costs—A Historical Perspective." Fort Belvoir, VA: November–December 1996, <http://www.dau.mil/pubscats/PubsCats/PM/articles96/kausal2.pdf>.

———. *Defense Acquisition Acronyms and Terms*. Fort Belvoir, VA: July 2005.

———. *Defense Acquisition Guidebook*. Fort Belvoir, VA: July 24, 2006.

———. *Introduction to Cost Analysis*. Fort Belvoir, VA: April 2004.

———. *Unit and Cumulative Average Formulations*. Fort Belvoir, VA: February 20, 2004.

Defense Contract Audit Agency. *DCAA Contract Audit Manual*. Fort Belvoir, VA: January 12, 2008.

Defense Cost and Resource Center. *Automated Information System Enterprise Resource Planning Work Breakdown Structure*. Arlington, VA: n.d.

———. *Automated Information System Enterprise Resource Planning Work Breakdown Structure Dictionary*. Arlington, VA: n.d.

Defense Contract Management Agency. *About the Defense Contract Management Agency*. Alexandria, VA: n.d.

———. *Earned Value Management System: System Surveillance*. Washington, DC: 2005.

———. *EVMS Standard Surveillance Operating Manual*. Washington, DC: January 2008.

———. *EVMS Standard System Surveillance*. Washington, DC: May 14, 2008.

———. *Software Acquisition Management Services*. Washington, DC: 2005.

Dean, Joe. *Practical Software and Systems Measurement: Objective Information for Decision Makers*. Boston, MA: Tecolote Research, June 2005.

Dechoretz, Jason. *Technical Baselines*. McLean, VA: MCR, June 2005.

Defense Economic Analysis Council. *Economic Analysis Handbook*. Monterey, CA: September 1997.

Dello Russo, Francis M., Paul R. Garvey, and Neal D. Hulkower. *Cost Analysis*. Bedford, MA: MITRE, 1998.

Department of Homeland Security. *Capital Planning and Investment Control Cost Benefit Analysis Guidebook*. Washington, DC: 2006.

———. *Investment and Acquisition Management Re-Engineering: Improving Life Cycle Cost Estimating*. Washington, DC: July 10, 2008.

Dominick, Charles, C.P.M., SPSM, "The Make or Buy Procurement Decision," Next Level Purchasing Association, 2005, <http://www.nextlevelpurchasing.com/articles/make-buy-procurement-decision.html>.

Department of Defense. *Automated Information System (AIS) Economic Analysis Guide*. Washington, DC: May 1, 1995.

- . *Contract Performance Report Data Item Description*. Washington, DC: March 30, 2005.
- . *Contract Pricing Reference Guide*. Washington, DC: 2002.
- . *Contractor Cost and Software Data Reporting*. Washington, DC: June 8, 2007.
- . *Cost Analysis Guidance and Procedures*, DOD 5000.4-M. Washington, DC: December 1992.
- . *Cost Analysis Improvement Group*, DOD 5000.4. Washington, DC: November 24, 1992.
- . *The Defense Acquisition System*, DOD Directive 5000.01. Washington, DC: November 20, 2007.
- . *Defense Contract Management Agency*, DOD Directive 5105.64. Washington, DC: November 21, 2003.
- . DOD Handbook: *Work Breakdown Structures for Defense Materiel Items*, MILHDBK- 881A. Washington, DC: Office of the Under Secretary of Defense, July 30, 2005.
- . *DOD Inflation Handbook*, 2nd Edition. Washington, DC: Office of the Secretary of Defense, June 2011.
- . *Earned Value Management Glossary of Terms*. Washington, DC: n.d.
- . *Earned Value Management Implementation Guide*. Washington, DC: October 2006.
- . *Earned Value Management Policy and Initiatives*. Washington, DC: May 2008.
- . *Earned Value Management Roles and Responsibilities*. Washington, DC: July 3, 2007.
- . *Economic Analysis for Decisionmaking*, DOD 7041.3. Washington, DC: November 7, 1995.
- . *Enterprise Resource Planning Information*. Washington, DC: April 20, 2006.
- . *A Guide to the Project Management Body of Knowledge*. Washington, DC: June 2003.

- . *Implementation of Central Repository System*. Washington, DC: July 11, 2007.
- . *Instructional Systems Development/Systems Approach to Training and Education*, MIL-HDBK-29612- 2A. Washington, DC: August 31, 2001.
- . *Integrated Master Plan and Integrated Master Schedule Preparation and Use Guide*. Washington, DC: October 21, 2005.
- . *Integrated Master Schedule Data Item Description*. Washington, DC: March 30, 2005.
- . *National Security Space Acquisition Policy*. Washington, DC: December 27, 2004.
- . *Operating and Support Cost-Estimating Guide*. Washington, DC: May 1992.
- . *Operation of the Defense Acquisition System*, DOD Instruction 5000.02. Washington, DC: December 8, 2008.
- . *Over Target Baseline and Over Target Schedule*. Washington, DC: May 7, 2003.
- . *Primer on Cost Analysis Requirement Descriptions*. Washington, DC: January 28, 2004.
- . *The Program Manager's Guide to the Integrated Baseline Review Process*. Washington, DC: June 2003.
- . *Revised Department of Defense Earned Value Management Policy*. Washington, DC: May 12, 2005.
- . *Revision to Department of Defense Earned Value Management Policy*. Washington, DC: March 7, 2005.
- . *Risk Management Guide for DOD Acquisition*, 6th ed., version 1.0. Washington, DC: August 2006.
- . "Single Point Adjustments." Memorandum from D. M. Altwegg, Business Management, Missile Defense Agency, to Missile Defense Agency Program Divisions, Washington, DC, December 8, 2005.

———. *Software Acquisition Gold Practice: Track Earned Value*. Washington, DC: Data Analysis Center for Software, December 12, 2002.

———. *Software Resources Data Report Manual*, DOD 5000.4-M-2. Washington, DC: February 2, 2004.

———. *Use of Earned Value Management in DOD*. Washington, DC: July 3, 2007

———, General Services Administration, and National Aeronautics and Space Administration. *Federal Acquisition Regulation (FAR) Major System Acquisition*, 48 C.F.R. part 34, Earned Value Management System, subpart 34.2, added by Federal Acquisition Circular 2005-11, July 5, 2006, as Item I—Earned Value Management System (EVMS) (FAR Case 2004-019).

Department of Energy. *Cost Estimating Guide*, DOE G 430.1.1. Washington, DC: March 28, 1997.

———. *Project Management and the Project Management Manual*. Washington, DC: March 21, 2003.

———. *Work Breakdown Structure*. Washington, DC; June 2003.

Douligeris, Christos and Ian Pereira. “An Analytical Hierarchy Process Approach to the Analysis of Quality in Telecommunications Systems.” Coral Gables, FL: University of Miami.
<http://ieeexplore.ieee.org/jel2/645/6841/00276672.pdf?arnumber=276672>

Driessnack, John D. *Using Earned Value Data*. Arlington, VA: MCR, June 2005.

———, and Neal D. Hulkower. *Linking Cost and Earned Value Analysis*. Arlington, VA: MCR, June 2005.

Dumas, L.J., “Parametric Costing and Institutionalized Inefficiency” *All Transactions II*, no. 2, AIIE Institute Conference, May 1978, 147–154, 1979.

Druker, Eric, Christina Kanick, and Richard Coleman. *The Challenges of (and Solutions for) Estimating Percentiles of Cost*. Arlington, VA: Northrop Grumman, August 11, 2008.

Fad, B. E., and R. M. Summers, “Parametric Estimating for New Business Ventures,” *Engineering Costs and Production Economics* 14 (1988): 165–176, Amsterdam, Netherlands: Elsevier Science Publishers B.V., 1988.

Federal Aviation Administration. *Investment Analysis Standards and Guidelines: FAA Standard Cost Estimation Guidelines*, version 1.0. Washington, DC: April 2003.

Federal Register. *Rules and Regulations 73*, no. 79. Washington, DC: April 23, 2008.

Ferens, Dan. *Commercial Software Models*. Vienna, VA: International Society of Parametric Analysis, June 2005.

Fleming, Quentin W. *Earned Value Management (EVM) Light but Adequate for All Projects*. Tustin, CA: Primavera Systems, November 2006.

———, and Joel M. Koppelman. “The Earned Value Body of Knowledge.” Presented at the 30th Annual Project Management Institute Symposium, Philadelphia, PA, October 10–16, 1999.

———. “Performance Based Payments.” Tustin, CA: Primavera Systems, November 2007.

Flett, Frank. *Organizing and Planning the Estimate*. McLean, VA: MCR, June 12–14, 2005.

Galorath, Daniel D. *Overcoming Cultural Obstacles to Managing Risk*. El Segundo, CA: Galorath Inc., 2007.

———. *Software Estimation Handbook*. El Segundo, CA: Galorath Inc., n.d.

———. *Software Projects on Time and within Budget—Galorath: The Power of Parametrics*. El Segundo, CA: Galorath Inc., n.d.

———. *Software Total Ownership Cost Development Is Only Job 1*. El Segundo, CA: Galorath Inc., 2008.

GAO. *21st Century Challenges: Reexamining the Base of the Federal Government*, GAO-05-325SP. Washington, DC: February 2005.

———. *Air Traffic Control: FAA Uses Earned Value Techniques to Help Manage Information Technology Acquisitions, but Needs to Clarify Policy and Strengthen Oversight*, GAO-08-756. Washington, DC: July 18, 2008.

———. *Assessments of Selected Large-Scale Projects*. Washington DC, 2010.

———. *Aviation Security: Systematic Planning Needed to Optimize the Deployment of Checked Baggage Screening Systems*, GAO-05-365. Washington, DC: March 15, 2005.

———. *Best Practices: Better Acquisition Outcomes Are Possible If DOD Can Apply Lessons from the F/A-22 Program*, GAO-03-645T. Washington, DC: April 11, 2003.

———. *Best Practices: Better Management of Technology Development Can Improve Weapon System Outcomes*, GAO/NSIAD-99-162. Washington, DC: August 16, 1999.

———. *Best Practices: Successful Application to Weapon Acquisitions Requires Changes in DOD's Environment*, GAO/NSIAD-98-56. Washington, DC: February 24, 1998.

———. *Chemical Demilitarization: Actions Needed to Improve the Reliability of the Army's Cost Comparison Analysis for Treatment and Disposal Options for Newport's VX Hydrolysate*, GAO-07-240R. Washington, DC: January 26, 2007.

———. *Combat Nuclear Smuggling: DHS Has Made Progress Deploying Radiation Detection Equipment at U.S. Ports of Entry, but Concerns Remain*, GAO-06-389. Washington, DC: March 22, 2006.

———. *Combat Nuclear Smuggling: DHS's Cost-Benefit Analysis to Support the Purchase of New Radiation Detection Portal Monitors Was Not Based on Available Performance Data and Did Not Fully Evaluate All the Monitors' Costs and Benefits*, GAO-07-133R. Washington, DC: October 17, 2006.

———. *Cooperative Threat Reduction: DOD Needs More Reliable Data to Better Estimate the Cost and Schedule of the Shchuch'ye Facility*, GAO-06-692. Washington, DC: May 31, 2006.

———. *Cost Estimating and Assessment Guide—Best Practices for Developing and Managing Capital Program Costs*, GAO-09-3SP, March 2009.

———. *Customs Services Modernization: Serious Management and Technical Weaknesses Must Be Corrected*, GAO/AIMD-99-41. Washington, DC: February 26, 1999.

———. *Defense Acquisitions: Assessments of Selected Major Weapon Programs*, GAO-06-391. Washington, DC: March 31, 2006.

———. *Defense Acquisitions: Improved Management Practices Could Help Minimize Cost Growth in Navy Shipbuilding Programs*, GAO-05-183. Washington, DC: February 28, 2005.

———. *Defense Acquisitions: Information for Congress on Performance of Major Programs Can Be More Complete, Timely, and Accessible*, GAO-05-182. Washington, DC: March 28, 2005.

———. *Defense Acquisition: A Knowledge-Based Funding Approach Could Improve Weapon System Program Outcomes*, GAO-08-619. Washington, DC: June 2008.

———. *Defense Acquisitions: Missile Defense Agency Fields Initial Capability but Falls Short of Original Goals*, GAO-06-327. Washington, DC: March 15, 2006.

———. *DOD Systems Modernization: Planned Investment in the Navy Tactical Command Support System Needs to Be Addressed*, GAO-06-215. Washington, DC: December 5, 2005.

———. *GAO's High Risk Program*, GAO-06-497T. Washington, DC: March 15, 2006.

———. *Global Hawk Unit Cost Increases*, GAO-06-222R. Washington, DC: December 15, 2005.

———. *A Glossary of Terms Used in the Federal Budget Process*, GAO-05-734SP. Washington, DC: September 2005.

———. *Government Auditing Standards 2007 Revision*, GAO-07-162G. Washington, DC: January 2007.

———. *Homeland Security: Recommendations to Improve Management of Key Border Security Program Need to Be Implemented*, GAO-06-296. Washington, DC: February 14, 2006.

———. *Information Technology: Agencies Need to Improve the Accuracy and Reliability of Investment Information*, GAO-06-250. Washington, DC: January 12, 2006.

———. *Major Acquisitions: Significant Changes Underway in DOD's Earned Value Management Process*, GAO/NSIAD-97-108. Washington, DC: May 5, 1997.

———. *Maximizing the Success of Chief Information Officers*, GAO-01-376G. Washington, DC: February 1, 2001.

———. *NASA Assessments of Selected Large-Scale Projects, Report to Congressional Committees*, GAO-09-306SP, March 2000.

- . *NASA: Lack of Disciplined Cost Estimating Processes Hinders Effective Program Management*, GAO-04-642. Washington, DC: May 28, 2004.
- . *National Airspace System: Better Cost Data Could Improve FAA's Management of the Standard Terminal Automation System*, GAO-03-343. Washington, DC: January 31, 2003.
- . *Polar-Orbiting Operational Environmental Satellites: Cost Increases Trigger Review and Place Program's Direction on Hold*, GAO-06-573T. Washington, DC: March 30, 2006.
- . *Polar-Orbiting Operational Environmental Satellites: Information on Program Cost and Schedule Changes*, GAO-04-1054. Washington, DC: September 30, 2004.
- . *Space Acquisitions: DOD Needs to Take More Action to Address Unrealistic Initial Cost Estimates of Space Systems*, GAO-07-96. Washington, DC: November 17, 2006.
- . *Standards for Internal Control in the Federal Government: Exposure Draft*, GAO/AIMD-98-21.3.1. Washington, DC: December 1, 1997.
- . *Telecommunications: GSA Has Accumulated Adequate Funding for Transition to New Contracts but Needs Cost Estimation Policy*, GAO-07-268. Washington, DC: February 23, 2007.
- . *Theory and Practice of Cost Estimating for Major Acquisitions*, B-163058. Washington, DC: July 24, 1972.
- . *Uncertainties Remain Concerning the Airborne Laser's Cost and Military Utility*, GAO-04-643R. Washington, DC: May 17, 2004.
- . *United States Coast Guard: Improvements Needed in Management and Oversight of Rescue System Acquisition*, GAO-06-623. Washington, DC: May 31, 2006.
- Garvey, Paul R. *Cost Risk Analysis without Statistics!!* McLean, VA: MITRE, February 2005.
- . "A Scenario-Based Method for Cost Risk Analysis," MITRE, MP 05B0000023, September 2005.
- Geiser, Todd A., and David Schaar. "Tackling Cost Challenges of Net Centric Warfare," pp. 4,083–4,092. In *2004 IEEE Aerospace Conference Proceedings*, vol. 6. Proceedings of the 2004 IEEE Aerospace Conference, Institute of Electrical and Electronics Engineers. Big Sky, MT: March 6–13, 2004.

Gillam, Dale E. "Evaluating Earned Value Management and Earned Value Management Systems Using OMB's Program Assessment Rating Tool (PART)." *The Measurable News*, Spring 2005, pp. 1–7.

Gordon, Creaghe. "The Importance of Reserves and Budget Distribution in Achieving Budget Requirements." *Flying High* (1st Quarter, 2006): pp. 6–8.

———, and George Rosenthal. *Proposal for Combining Risk and Earned Value Management*. Los Gatos, CA: n.p., n.d.

Groves, Angela, and Karen McRitchie. *Better Software Estimates Using SEER-SEM*. El Segundo, CA: Galorath Associates, n.d.

GSA (General Service Administration). *Project Estimating Requirements*. Washington, DC: January 2007.

Harris, Michael D. S., David Herron, and Stasia Iwanicki. *The Business Value of IT: Managing Risks, Optimizing Performance, and Measuring Results*. Boca Raton, FL: Auerbach Publications, 2008.

Haugan, Gregory T. *The Work Breakdown Structure in Government Contracting*. Vienna, VA: Management Concepts, 2008.

———. *Work Breakdown Structures for Projects, Programs, and Enterprises*. Vienna, VA: Management Concepts, 2008.

Hazelrigg, G. H., and Greenberg, J. S., *Cost Estimating for Technology Programs*, National Science Foundation, Washington, D.C. IAA-91-638, 42nd Congress of the International Astronautical Federation, October 5–11, 1991, Montreal, Canada, 1991.

HHS (Department of Health and Human Services). *DHHS Project Officers' Contracting Handbook*. Washington, DC: January 23, 2003.

Higdon, Greg, Lew Fichter, and Alfred Smith. *Cost Uncertainty Analysis: Observations from the Field*. Santa Barbara, CA: Tecolote Research, April 2008.

Hihn, Jairus M. and Hamid Habib-agahi. *Cost Estimation of Software Intensive Projects: A Survey of Current Practices*. Proceedings of the Thirteenth IEEE International Conference on Software Engineering, May 13–16, 1991.

———, *Identification and Measurement of the Sources of Flight Software Cost Growth*, Proceedings of the 22nd Annual Conference of the International Society of Parametric Analysts (ISPA), Noordwijk, Netherlands, 8–10 May, 2000.

———, and Lum, K. *Managing Flight Software Cost Risk, Proceedings of AIAA Space 2003*, 19–21, Long Beach, CA, September, 2003.

Hohmann, Timothy J. *Estimating Software Size: Impact and Methodologies*. El Segundo, CA: Galorath Associates, 1997.

Hulett, David T. *Advanced Quantitative Schedule Risk Analysis*. Washington, DC: Hulett and Associates, 2007.

———. *Considering Corporate Culture in Project Risk Management Maturity Models*. Washington, DC: Hulett and Associates, 2007.

———. *Corporate Culture in Project Risk Management Maturity*. Washington, DC: Hulett and Associates, 2008.

———. *Integrated Cost and Schedule Risk Analysis*. Washington, DC: Hulett and Associates, 2007.

———. *Integrated Cost and Schedule Risk Analysis Using Risk Drivers*, Washington, DC: Hulett and Associates, 2007.

———. *Integrating Cost and Schedule Risk Analysis*. Washington, DC: Hulett and Associates, n.d.

———. *The Problem with Dangling Activities*. Washington, DC: Hulett and Associates, 2007.

———. *Using Risk Analysis and Monte Carlo Simulation Techniques in Strategic Decisionmaking*. Washington, DC: Hulett and Associates, May 2–4, 2005.

———, and Waylon Whitehead. *Using the Risk Register in Schedule Risk Analysis with Monte Carlo Simulation*. Washington, DC: Hulett and Associates, 2007.

Humphreys, Gary, and Margo Visitacion. *Mastering Program Management Fundamentals Critical for Successful EVM*. Bala Cynwyd, PA: Primavera, n.d.

Ignemi, Joseph. *Jumpstart Your Val IT™ Process*. Mount Laurel, NJ: PRICE Systems, August 6, 2008.

Intelligence Community Cost Analysis Improvement Group. *Independent Cost Analysis Checklist*, version 1.0. Washington, DC: December 16, 1999.

International Cost Estimating and Analysis Association. *Parametric Estimating Handbook*, 4th ed., Vienna, VA, April 2008.

International Society of Parametric Analysts. *Parametric Estimating Handbook*, 4th ed. Vienna, VA: 2008.

Johnson, Jim, and others. “Collaboration: Development and Management—Collaborating on Project Success.” *Software Magazine*, Sponsored Supplement, February–March 2001.

Jones, Capers. *What Are Function Points?* Hendersonville, NC: Software Productivity Research, March 1995.

Kahneman, Daniel, and Dan Lovallo. “Delusions of Success: How Optimism Undermines Executives’ Decisions.” *Harvard Business Review*, July 2003.

Kaye, Col. Michael A., Lt. Col. Mark S. Sobota, David R. Graham, and Allen L. Gotwald. “Cost As an Independent Variable: Principles and Implementation” *Acquisition Review Quarterly* (Fall 2000): 353–372, <http://www.dau.mil/pubscats/PubsCats/AR%20Journal/arq2000/kaye.pdf>.

Kellogg, B., Hayhurst, M., Roeum, V., & Miller, M. *Generic Cost Profiles Based on Actual Costs in NASA CADRes*. NASA Cost Symposium. Pasadena, CA, 2013.

Kratzert, Keith. *Earned Value Management (EVM): The Federal Aviation Administration (FAA) Program Manager’s Flight Plan*. Washington, DC: Federal Aviation Administration, January 2006.

Kumley, Alissa C., and others. *Integrating Risk Management and Earned Value Management: A Statistical Analysis of Survey Results*. Arlington, VA: National Defense Industrial Association, Program Management Systems Committee, n.d.

Lavdas, Evaggelos. *Identifying the Characteristics of a Good Cost Estimate: A Survey*. Cranfield, Bedfordshire, England: Cranfield University, June 2006.

Lee, D., Hogue, M., and Gallagher, M. “Determining a Budget Profile from a R&D Cost Estimate.” *Journal of Cost Analysis*, 1997.

Lipke, Walter H. *Independent Estimate at Completion: Another Method*. Tinker Air Force Base, OK: October 2004.

Long, John A., *Parametric Cost Estimation in the New Millennium*, PRICE Systems, LLC.

Lorell, Mark A., Julia F. Lowell, and Obaid Younossi. *Evolutionary Acquisition Implementation Challenges for Defense Space Programs*. Arlington, VA: RAND, 2006.

McRitchie, K., and S. Acelar. "A Structured Framework for Estimating IT Projects and IT Support." Industry Hills, CA: June 2008.

Majerowicz, Walt. "Schedule Analysis Techniques." Integrated Performance Management Conference, n.p., November 2005.

"Make-or-Buy Decision," Answers.com, <http://www.answers.com/topic/make-or-buy-outsource-decision>

"Make v. Buy: Considerations When Outsourcing To Reduce Cost," EMS Consulting Group, June 2005, <http://www.emsstrategies.com/makevbuyarticle.html>

Manzer, Frederick. *Integrated Baseline Review: The Link from the Estimate to Project Execution*. Vienna, VA: Center for Systems Management, June 2005.

Martin, Kevin. *Integrating Schedules and EV Metrics*. KM Systems Group, Arlington, VA: May 2008.

Michel, R. Gregory. "Make or Buy? Using Cost Analysis To Decide Whether To Outsource Public Services," August 2004, *Government Finance Review*, <http://www.gfoa.org/downloads/GFRAug04.pdf>.

Minkiewicz, Arlene F. *Estimating Software from Requirements*. Mount Laurel, NJ: PRICE Systems, n.d.

———. *Measuring Object-Oriented Software with Predictive Object Points*. Mount Laurel, NJ: PRICE Systems, n.d.

Morisio, M., Ezran, M., and Tully, C., "Success and Failure Factors in Software Reuse," *IEEE Transactions on Software Engineering* 28, no. 4 (2002).

NASA (National Aeronautics and Space Administration). *CADRe (Cost Analysis Data Requirement)*. Washington, DC: March 22, 2005.

———. *Cost Estimating Handbook*. Washington, DC: 2004.

———. *NASA Procedural Requirements*, NPR 7120.5C. Washington, DC: March 22, 2005.

———, Jet Propulsion Laboratory. *Handbook for Software Cost Estimation*. Pasadena, CA: May 30, 2003.

National Instruments. “Build Versus Buy: Understanding the Total Cost of Embedded Design,”
<http://zone.ni.com/devzone/cda/tut/p/id/6083>.

NAVAIR (Naval Air Systems Command). *AIR 4.2 Life Cycle Cost Estimating Process*. Washington, DC: October 1, 1999.

———. *Integrated Project Management Training*. Washington, DC: January 2004.

———. *Methods and Models for Life-Cycle Cost Analysis in the U.S. Department of Defense*. Washington, DC: May 26, 2004.

———. *NAVAIR Acquisition Guide*. Washington, DC: April 2005.

———. *Using Software Metrics and Measurements for Earned Value Toolkit*. Washington, DC: October 2004.

NAVSEA (Naval Sea Systems Command). *Cost Estimating Handbook*. Washington, DC: 2005.

NCAD (Navy Cost Analysis Division). *Cost Analysis 101*. Arlington, VA: n.d.

———. *Documentation Guide*. Washington, DC: February 3, 2004.

———. *Methods and Models for Life Cycle Cost Analysis in the U.S. Department of Defense*. Arlington, VA: May 25–26, 2004.

NCCA (United States Naval Center for Cost Analysis). *Software Development Estimating Handbook*. Arlington, VA: February 1998.

NDIA (National Defense Industrial Association). *Integrating Risk Management with Earned Value Management*. Arlington, VA: June 2004.

———. *Program Management Systems Committee ANSI/EIA-748A Standard for Earned Value Management Systems Intent Guide*. Arlington, VA: January 2005.

———. *Program Management Systems Committee Earned Value Management System Acceptance Guide*. Arlington, VA: November 2006.

———. *Program Management Systems Committee Earned Value Management System Application Guide*. Arlington, VA: March 2007.

———. *Program Management Systems Committee Surveillance Guide*. Arlington, VA: October 2004.

NIH (National Institutes of Health). *Cost Benefit Analysis Guide for NIH Information Technology (IT) Projects*. Bethesda, MD: April 1999.

NIST (National Institute of Standards and Technology). *Engineering Statistics Handbook*. Washington, DC: Department of Commerce, Technology Administration, July 18, 2006.

Oberlender, G. D., and Trost, S. M. "Predicting the Accuracy of Early Cost Estimates Based on Estimate Quality," *Journal of Construction Engineering and Management* 127, no. 3 (May/June 2001). ASCE. ISSN 0733 9634/0110003-0173-0182, Paper No. 22225, June 2001.

OMB (Office of Management and Budget). *Capital Programming Guide: Supplement to Circular A-11, Part 1, Overview of the Budget Process*. Washington, DC: Executive Office of the President, June 2006.

———. *Capital Programming Guide: Supplement to Circular A-11, Part 7, Preparation, Submission, and Execution of the Budget, Version 1.0*. Washington, DC: Executive Office of the President, June 1997.

———. *Capital Programming Guide: Supplement to Circular A-11, Part 7, Preparation, Submission, and Execution of the Budget, Version 2.0*. Washington, DC: Executive Office of the President, June 2006.

———. "Developing and Managing the Acquisition Workforce," Office of Federal Procurement Policy Letter 05-01, Washington, DC, April 15, 2005.

———. *FY2007 Exhibit 300 Preparation Checklist*. Washington, DC: March 8, 2005.

———. *Guidelines and Discount Rates for Benefit-Cost Analysis of Federal Programs*, Circular No. A-94 Revised. Washington, DC: October 29, 1992.

———. *Guidelines for Ensuring and Maximizing the Quality, Objectivity, Utility, and Integrity of Information Disseminated by Federal Agencies*; Notice; Republication. Part IX. Washington, DC: February 22, 2002.

———. “Improving Information Technology Project Planning and Execution,” Memorandum for Chief Information Officers M 05-23, Washington, DC: August 4, 2005.

———. *Major Systems Acquisitions*, Circular A-109. Washington, DC: April 5, 1976.

———. *Management of Federal Information Resources*, Circular A-130. Washington, DC: 2000.

———. *NASA Business Case Guide for Facilities Projects—Circular No. A-11, Preparation, Submission, and Execution of the Budget*, Section 25.5, OMB, August 2011,
http://www.whitehouse.gov/sites/default/files/omb/assets/a11_current_year/a_11_2011.pdf.

———. *The President’s Management Agenda*. Washington, DC: 2002.

Park, Robert E. *Checklists and Criteria for Evaluating the Cost and Schedule Estimating Capabilities of Software Organizations*. Pittsburgh, PA: Software Engineering Institute, Carnegie Mellon University, 1995.

Phelan, Pat. *Estimating Time and Cost of Enterprise Resource Planning (ERP) Implementation Projects Is a 10-Step Process*. Stamford, CT: Gartner Inc., April 27, 2006.

Performance Management—Civilian Agency/Industry Working Group. *Civilian Agency Reciprocity for Contractors EVMS Acceptance*. n.p.: May 29, 2008.

PMI (Project Management Institute). *Practice Standard for Work Breakdown Structures*, 2nd ed. Newton Square, PA: 2006.

Price, Risk. *The Missing Link: Schedule Margin Management*. n.p., May 2008.

PRICE Systems. *The Promise of Enterprise Resource Planning*. Mount Laurel, NJ: 2004

RAND. *Impossible Certainty: Cost Risk Analysis for Air Force Systems*. Arlington, VA: 2006.

———. *Toward a Cost Risk Estimating Policy*. Williamsburg, VA: February 17, 2005.

Reifer, Donald J. *Poor Man's Guide to Estimating Software Costs*. Torrance, CA: Reifer Consultants, June 2005.

Remez, Shereen G., and Daryl W. White. *Return on Investment (ROI) and the Value Puzzle*. Washington, DC: Capital Planning and Information Technology Investment Committee, Federal Chief Information Officer Council, April 1999.

Roy, R., Colmerb, S, and Griggs, T. "Estimating the Cost of a New Technology Intensive Automotive Product: A Case Study Approach," *International Journal of Production Economics* 97 (2005): 210–226.

Sargent, R. G. *Verification, Validation, and Accreditation of Simulation Models*, Proceedings of the 2000 Winter Simulation Conference.

Scaparro, John. *NAVAIR Integration Project Management Brief to U.S. Government Accountability Office*. Patuxent River, MD: Naval Air Systems Command, April 19, 2007.

SCEA (Society of Cost Estimating and Analysis). *Cost Programmed Review of Fun Economic Analysis—How to Choose Between Investment Options*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Basic Data Analysis Principles—What to Do Once You Get the Data*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Cost Estimating Basics—Why Cost Estimating and an Overview of How*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Cost Risk Analysis—How to Adjust Your Estimate to Reflect Historical Cost Growth*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Costing Techniques—The Basic Types of Cost Estimates*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Data Collection and Normalization—How to Get the Data and Ready It for Analysis*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Earned Value Management Systems (EVMS)—Tracking Cost and Schedule Performance on Projects*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Index Numbers and Inflation—How to Adjust for the General Rise in Prices over Time*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Manufacturing Cost Estimating—Techniques for Estimating in a Manufacturing Environment*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Parametric Estimating—From Data to Cost Estimating Relationships (CERs)*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Probability and Statistics—Mathematical Underpinnings of Cost Estimating*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Regression Analysis—How to Develop and Assess a Cost Estimating Relationship (CER)*. Vienna, VA: 2003.

———. *Cost Programmed Review of Fundamentals (CostPROF): Software Cost Estimating—Techniques for Estimating in a Software Environment*. Vienna, VA: 2003.

———. *Glossary of Terms*. Vienna, VA: n.d.

Seaver, David P. *Estimates for Enterprise Resource Planning Systems*, Mount Laurel, NJ: PRICE Systems, n.d.

Selby, R.W., "Enabling Reuse-Based Software Development of Large-Scale Systems," *IEEE Transactions on Software Engineering* 31, no. 6 (2005).

Shishko, R., Ebbeler, D. H., Fox, G. "NASA Technology Assessment Using Real Options Valuation," *Systems Engineering* 6, no. 4 (2003): 1–13.

Slater, Derek. "Enterprise Resource Planning (ERP) Software Packages Promise Great Benefits, but Exactly How Much Will You Have to Pay to Get Them?" *CIO Enterprise Magazine*, January 15, 1998, p. 22.

Smith, Alfred. *Examination of Functional Correlation*. Santa Barbara, CA: Tecolote Research, June 2007.

———, and Shu-Ping Hu. *Common Errors When Using Risk Simulation Tools*. Santa Barbara, CA: Tecolote Research. June 2005.

———. *Cost Risk Analysis Made Simple*. Santa Barbara, CA: Tecolote Research, September 2004.

———. *Impact of Correlating CER Risk Distributions on a Realistic Cost Model*. Santa Barbara, CA: Tecolote Research. June 2003.

Smith, J. H., and Weisbin, C., *Beyond Global Project Management: Technology R&D Planning for Interplanetary Projects*, Pan Pacific Conference XXI International Business and Global Project Management Session on Global Project Management Anchorage, AK, May 26–28, 2004.

Summerville, Jessica R. *Improvement Curves: How to Account for Cost Improvement*. Chantilly, VA: Northrop Grumman, Analytical Sciences Corporation, 2005.

Thibault, M., "Cost-Estimating Relationships: A DCAA Perspective," *Progress in Astronautics and Aeronautics* 144: 89–95, 1992.

United Defense Limited Partnership, Crusader Program, *Cost As an Independent Variable (CAIV) Plan*, Revision 5, 44114E6364, June 1997.

United States Army. *Cost Guide Manual*. Washington, DC: May 2002.

———, Environmental Center. *Methodology for Developing Environmental Quality Requirements for a Cost Analysis Requirements Description*. Aberdeen, MD: November 2001.

USAF (United States Air Force). *Cost Risk and Uncertainty Analysis Handbook*. Goleta, CA: Tecolote Research, Inc., April 2007.

———. *Air Force Systems Command (AFSC) Cost Estimating Handbook*. Reading, MA: 1987.

- . *Condensed GSAM Handbook Checklists*. Hill Air Force Base, UT: February 2003.
- . *Cost Analysis Guidance and Procedures*, Air Force Instruction 65-508. Washington, DC: October 1, 1997.
- . *Cost Risk Analysis: Need-to-Know for Evaluations and Budgetary Decisions*. Arlington, VA: Government-Industry Space Council, June 2008.
- . *Costing ERP in the Department of Defense*. Washington, DC: June 2008.
- . *CrossTalk*. Hill Air Force Base, UT: June–December 2002.
- . *Economic Analysis*, Air Force Instruction 65-506. Washington, DC: November 10, 2004.
- . *Forecasting the Future with EVMS*. Arlington, VA: n.d.
- . *Guidelines for Successful Acquisition and Management of Software Intensive Systems*. Hill Air Force Base, UT: February 2003.
- . *Myths of EVM*. Arlington, VA: May 11, 2005.
- , Air Force Cost Analysis Agency. *Cost Risk Analysis Handbook*. Arlington, VA: October 2006.
- , Air Force Cost Analysis Agency. *Decision Support for the Program Manager*. Arlington, VA: n.d.
- , Air Force Cost Analysis Agency. *Pre-Award IBRs*. Arlington, VA: September 7, 2006.
- , Air Force Cost Analysis Agency. *Raytheon Missile System EVMS Validation Review*. Arlington, VA: April 18, 2008.
- , Air Force Cost Analysis Agency. *Risk and Estimate Quality Issues*. Arlington, VA: n.d.
- Unger, J., Gallagher, M., and White, E. "R&D Budget-driven Cost and Schedule Overruns," *Journal of Cost Analysis and Management* 6, no. 1 (2004): 80–97.

VA (Veterans Administration). *Individual VAMC Pricing Guides by VISN*. Washington, DC: July 2007.

Visitacion, Margo. *Debunking Commonly Held EVM Myths*. n.p., September 2007.

Weisbin, C.R., R. Manvi, K.E. Shelton, V. Adumitroaie, J.E. Derleth, and A. Elfes. "Capability Development Return on Investment for the NASA Aeronautics Program." Proceedings of the 18th International Conference on Systems Engineering, 2005,
<http://ieeexplore.ieee.org/iel5/10446/33170/01562857.pdf?isnumber=&arnumber=1562857>.

Weisbin, C. R., Rodriguez, G., Elfes, A., and Smith, J. H. "Toward a Systematic Approach for Selection of NASA Technology Portfolios," *Systems Engineering* 7, no. 4 (2004): 285–302.

Wideman, Max R. "A Pragmatic Approach to Using Resource Loading, Production, and Learning Curves on Construction Projects," *Canadian Journal of Civil Engineering* 21 (1994): 939–953.

Wilhite, A., Odom, P., Lovell, N., Lord, R. *Estimating the Risk of Technology Development*, Document ID (CASI) 20040000607, NASA Aeronautics and Space Database, 2003.

Wiley, David. *Software Cost Estimating: Techniques for Estimating in a Software Development Environment*. Chantilly, VA: Northrop Grumman and Analytical Sciences Corp., 2005.

Wilkins, Tammo T. *Earned Value Clear and Simple*. Bala Cynwyd, PA: Primavera Systems, April 1, 1999.

Wright, R., J. Comer, and Justin Morris. *Enhancing Remediation Project Credibility with Defensible and Documented Cost Estimates*. n.p., n.d.

Zubrow, Dave. *Earned Value Management (EVM): Basic Concepts*. Pittsburgh, PA: Carnegie Mellon Software Engineering Institute, 2002.

———. *Implementing Earned Value Management (EVM) to Manage Program Risk*. Pittsburgh, PA: Carnegie Mellon Software Engineering Institute, 2002.